

# 2011 Invasive Spartina Project Treatment Schedule

Updated: 12/13/11

Where: [Site Locations \(map\)](#)

How: [Treatment Methods](#)

Herbicide Use: [Environmental Review of Imazapyr](#)

Treatment Location				Treatment Dates *	Complete for 2011?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name			Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Manual Digging, Mowing, and/or Covering
1	Alameda Flood Control Channel	01a	Channel Mouth	10/18-10/19	Yes	X	X				
		01b	Lower Channel (not including mouth)	10/19-10/21	Yes	X	X				
		01c	Upper Channel	10/18-10/19	Yes	X	X				
		01d	Upper Channel - Union City Blvd to I-880	10/19-10/21	Yes	X	X				
		01e	Strip Marsh No. of Channel Mouth	18-Oct	Yes	X	X				
		01f	Pond 3-AFCC	18-Oct	Yes		X				
2	Bair/Greco Islands	02a	Belmont Slough/Island, North Point, Bird Island, Steinberger Slough / Redwood Shores	10/18-10/19; 11/1		X	X		X		
		02b	Steinberger Slough South, Corkscrew Slough, Redwood Creek North	9/30; 10/20; 11/15; 11/19			X		X		
		02c	B2 North Quadrant	11/16-11/17; 11/19	Yes		X		X		
		02d	B2 South Quadrant - Rookery	11/17	Yes		X		X		
		02e	West Point Slough NW								
		02f	Greco Island North	10/3-10/4; 10/6-10/7	Yes		X		X		
		02g	West Point Slough SW and East	10/31	Yes		X		X		
		02h	Greco Island South	10/3-10/4; 10/6-10/7; 11/2	Yes		X		X		
		02i	Ravenswood Slough & Mouth								
		02j	Ravenswood Open Space Preserve	8/5; 9/2; 9/30; 11/17	Yes		X				
		02k	Redwood Creek and Deepwater Slough	8/18-8/19; 11/1; 11/3; 11/15	Yes		X		X		
		02l	Inner Bair Island Restoration	8/5, 8/18	Yes		X				
		02m	Pond B3 - Middle Bair Island Restoration	9/2	Yes				X		
3	Blackie's Pasture	03a	Blackie's Creek (above bridge)	5/18 (manual); 8/31	Yes		X				X
		03b	Blackie's Creek Mouth	5/18 (manual); 8/31	Yes		X				X

\* Scheduling occurs throughout the treatment season. Additions and changes are regularly posted.

## 2010 Invasive Spartina Project Treatment Schedule

Treatment Location				Treatment Dates *	Complete for 2011?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name			Imazapyr Herbicide					Manual
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
4	Corte Madera Creek Complex	04a	Corte Madera Ecological Reserve (CMER)	8/2	Yes						X
		04b	College of Marin Ecology Study Area	12/15							X
		04c	Piper Park East	8/1	Yes						X
		04d	Piper Park West	8/1	Yes						X
		04e	Larkspur Ferry Landing Area	6/15; 8/16 (manual)	Yes		X				X
		04f	Riviera Circle	5/23-5/26 (manual); 6/15; 9/14; 9/21; 12/14			X				X
		04g	Creekside Park	9/29; 11/14-11/17 (manual); 11/28-12/1 (manual)			X				X
		04h	Upper Corte Madera Creek (Above Bon Air Road)	5/10-5/11 (manual); 9/29	Yes		X				X
		04i	Lower Corte Madera Creek (between Bon Air Rd & HWY 101)	5/9-5/12 (manual); 6/15	Yes		X				X
		04j	Corte Madera Creek Mouth (Downstream of HWY 101)	11/23	Yes		X				X
		04k	Boardwalk No. 1 (Arkites)	8/10	Yes						X
		04l	Murphy Creek	6/7	Yes						X
5	Coyote Creek/Mowry Complex	05a	Mowry Marsh-Newark Slough to Calaveras Point	10/18-10/19	Yes		X		X		
		05b	Dumbarton/Audubon	10/15; 10/17; 10/31	Yes	X			X		
		05c	Newark Slough	10/19-10/20	Yes	X	X		X		
		05d	LaRiviere Marsh	10/29; 10/31	Yes	X	X				
		05e	Mayhew's Landing	10/29	Yes	X	X				
		05f	Coyote Creek- Alameda County	No invasive Spartina 2011	Yes						
		05g	Cargill Pond (W Hotel)	11/1	Yes		X				
		05h	Plummer Creek Mitigation	11/7	Yes		X				
6	Emeryville Crescent	06a	Emeryville Crescent East	8/30	Yes		X				
		06b	Emeryville Crescent West	11/17	Yes	X	X				
7		07a	Oro Loma Marsh-East	10/10-10/13, 10/11-14	Yes		X		X		

## 2010 Invasive Spartina Project Treatment Schedule

Treatment Location				Treatment Dates *	Complete for 2011?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name			Imazapyr Herbicide					Manual
					Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering	
7	Oro Loma Marsh	07b	Oro Loma Marsh-West	10/30, 10/3-4, 10/6-7, 10/17-10/19	Yes		X		X		
8	Palo Alto Baylands	8	Palo Alto Baylands	10/17 & 10/20	Yes	X	X				
9	Pickleweed Park/ Tiscornia Marsh	9	Pickleweed Park / Tiscornia Marsh	5/20 (manual); 10/21	Yes		X			X	
10	Point Pinole Marshes	10a	Whittel Marsh	8/1	Yes					X	
		10b	Southern Marsh	6/28 (manual); 10/3	Yes		X			X	
		10c	Giant Marsh	8/1 (manual); 10/3	Yes		X				
11	Southampton Marsh	11	Southampton Marsh	10/13			X			X	
12	Southeast San Francisco	12a	Pier 94	8/4	Yes		X				
		12b	Pier 98/Heron's Head	11/9	Yes					X	
		12c	India Basin	8/4	Yes					X	
		12d	Hunters Point Naval Reserve				X				
		12e	Yosemite Channel	9/6	Yes		X				
		12f	Candlestick Cove	9/6	Yes		X				
		12g	Crissy Field	11/10	Yes					X	
		12h	Yerba Buena Island	11/29			X				
		12i	Mission Creek	11/29			X				
13	Whale's Tail Complex	13a	Old Alameda Creek North Bank	10/17-10/19, 10/25	Yes	X	X				
		13b	Old Alameda Creek Island	10/17	Yes		X				
		13c	Old Alameda Creek South Bank	10/17	Yes	X	X				
		13d	Whale's Tail North Fluke	10/3	Yes		X				
		13e	Whale's Tail South Fluke	10/17	Yes		X				
		13f	Cargill Mitigation Marsh	8/18-19	Yes		X				
		13g	Upstream of 20 Tide Gates	10/17-10/19, 10/25	Yes		X				
		13h	Eden Landing-North Creek	10/17-10/19, 10/25	Yes	X	X				

## 2010 Invasive Spartina Project Treatment Schedule

Treatment Location				Treatment Dates *	Complete for 2011?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name			Imazapyr Herbicide					Manual
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
		13i	Eden Landing-Pond 10	8/18-19	Yes		X				
		13j	Eden Landing-Mt Eden Creek	10/3	Yes		X				
		13k	Eden Landing Reserve South-North Creek Marsh	8/18-19	Yes		X				
		13l	Eden Landing Reserve North- Mt Eden Creek Marsh	8/18-19	Yes		X				
15	South Bay Marshes	15a	South Bay Marshes - Santa Clara County	10/19; 11/1	Yes		X				
		15b	Faber/Laumeister Marsh	10/18	Yes		X				
		15c	Shoreline Regional Park	10/31	Yes		X				
16	Cooley Landing Salt Pond Restoration	16	Cooley Landing	10/31-11/1	Yes	X	X		X		
17	Alameda/San Leandro Bay Complex	17a	Alameda Island South (Elsie Roemer Bird Sanctuary, Crown Memorial State Beach, Crab Cove)			X	X				
		17b	Bay Farm Island				X				
		17c	Arrowhead Marsh								
		17d	MLK Regional Shoreline/Garretson Point	10/19-10/21, 10/31-11/2	Yes	X				X	
		17e	San Leandro Creek	10/19-10/21, 10/31-11/2	Yes		X				
		17f	Oakland Inner Harbor	8/16	Yes	X	X		X		
		17g	Coast Guard Island	8/16	Yes		X		X		
		17h	MLK New Marsh								
		17i	Coliseum Channels	8/31-9/1	Yes	X	X				
		17j	Fan Marsh								
		17k	Airport Channel	10/19-10/21, 10/31-11/2	Yes	X				X	
		17l	Doolittle Pond	10/25	Yes	X				X	
		17m	Alameda Island (East: Aeolian Yacht Club & Eastern Shoreline)				X	X			
		18a	Colma Creek	7/8 (above Airport Blvd.); 9/30	Yes		X				

## 2010 Invasive Spartina Project Treatment Schedule

Treatment Location				Treatment Dates *	Complete for 2011?	Treatment Method						
Site #	Site Name	Sub-Area Number	Sub-Area Name			Imazapyr Herbicide					Manual	
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering	
18	Colma Creek/ San Bruno Marsh Complex	18b	Navigable Slough	7/8 (above Airport Blvd.); 9/30	Yes		X					
		18c	"Old Marina"	7/7; 9/1	Yes	X						
		18d	"Inner Harbor"	9/1	Yes				X			
		18e	Sam Trans Peninsula	7/7	Yes		X					
		18f	"Confluence Marsh"									
		18g	San Bruno Marsh	7/7-7/8; 9/1	Yes	X	X			X		
		18h	San Bruno Creek	7/7; 8/4	Yes		X					
19	West San Francisco Bay	19a	Brisbane Lagoon	7/5-7/6	Yes		X					
		19b	Sierra Point	7/6	Yes		X					
		19c	Oyster Cove	7/5-7/6	Yes		X					
		19d	Oyster Point Marina	7/6	Yes		X					
		19e	Oyster Point Park	7/6	Yes		X					
		19f	Point San Bruno	7/6	Yes		X					
		19g	Seaplane Harbor	9/1	Yes		X					
		19h	SFO									
		19i	Mills Creek Mouth	7/8; 8/17	Yes		X			X		
		19j	Easton Creek Mouth	7/8; 8/17	Yes		X			X		
		19k	Sanchez Marsh	8/4; 8/17	Yes		X			X		X
		19l	Burlingame Lagoon	8/4; 8/17	Yes		X			X		X
		19m	Fisherman's Park	7/8	Yes		X					
		19n	Coyote Point Marina / Marsh	7/8	Yes		X					
		19o	San Mateo Creek / Ryder Park	8/4	Yes		X					
		19p	Seal Slough Mouth	10/17-10/18			X			X		
		19q	Foster City	8/5	Yes		X					
19r	Anza Lagoon	7/8	Yes		X							
19s	Maple Street Channel	6/30 (manual)	Yes								X	

## 2010 Invasive Spartina Project Treatment Schedule

Treatment Location				Treatment Dates *	Complete for 2011?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name			Imazapyr Herbicide					Manual
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
20	San Leandro / Hayward Shoreline	20a	Oyster Bay Regional Shoreline	11/1-2	Yes	X					
		20b	Oakland Metropolitan Golf Links	11/29		X					
		20c	Dog Bone Marsh	11/3	Yes	X					
		20d	Citation Marsh								
		20e	East Marsh	11/3	Yes	X					
		20f	North Marsh								
		20g	Bunker Marsh								
		20h	San Lorenzo Creek & Mouth	11/3	Yes						
		20i	Bockmann Channel	10/11-14	Yes	X					
		20j	Sulphur Creek	10/11-14	Yes	X					
		20k	Hayward Landing	8/23	Yes	X	X				
		20l	Johnson's Landing	8/23	Yes		X				
		20m	Cogswell Marsh, Quadrant A	9/29-30	Yes		X				
		20n	Cogswell Marsh, Quadrant B								
		20o	Cogswell Marsh, Quadrant C								
		20p	Hayward Shoreline Outliers	8/23	Yes		X				
		20q	San Leandro Shoreline Outliers	11/3	Yes	X					
		20r	Oakland Airport Shoreline and Channels	11/29		X	X				
		20s	H.A.R.D. Marsh	8/23	Yes		X			X	
		20t	San Leandro Marina	11/3	Yes	X					
20u	Estudillo Creek Channel	9/2	Yes	X							
20v	Hayward Landing Canal	11/16			X						
20w	Triangle Marsh	8/23	Yes		X						
21	Ideal Marsh	21a	Ideal Marsh North	10/20-10/21, 11/2	Yes		X		X		

## 2010 Invasive Spartina Project Treatment Schedule

Treatment Location					Complete for 2011?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name			Treatment Dates *	Imazapyr Herbicide				Manual
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
	21b	Ideal Marsh South	10/20-10/21, 11/2	Yes		X		X			

## 2010 Invasive Spartina Project Treatment Schedule

Treatment Location				Treatment Dates *	Complete for 2011?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name			Imazapyr Herbicide				Manual	
					Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering	
22	Two Points Complex	22a	Wildcat Marsh	9/30	Yes		X		X		
		22b	San Pablo Marsh	9/30; 10/3-10/4	Yes		X		X		
		22c	Rheem Creek Area	10/4	Yes		X		X		
		22d	Stege Marsh	10/4	Yes		X				
		22e	Hoffman Marsh	No invasive Spartina 2011	Yes						
		22f	Richmond/ Albany Shoreline	8/30; 10/25; 11/4	Yes		X				
23	Marin Outliers	23a	Brickyard Cove	5/18	Yes					X	
		23b	Beach Drive	8/31	Yes		X		X		
		23c	Loch Lomond Marina	8/31	Yes		X				
		23d	San Rafael Canal Mouth North	10/21	Yes		X			X	
		23e	Muzzi & Martas Marsh	10/21	Yes		X			X	
		23f	Paradise Cay	6/15, 6/23 & 7/1 (manual); 8/16	Yes		X			X	
		23g	Greenwood Cove	6/29 (manual); 8/16	Yes					X	
		23h	Strawberry Point	6/29 (manual); 8/15 (manual)	Yes		X			X	
		23i	Strawberry Cove	8/31	Yes		X				
		23j	Bothin Marsh	8/31	Yes		X				
		23k	Sausalito	8/16	Yes		X				
		23l	Starkweather Park	5/20	Yes					X	
		23m	Novato	9/1	Yes		X				
		23n	Triangle Marsh & shoreline	10/16	Yes		X				
23o	China Camp	10/21	Yes		X			X			
24	Petaluma River	24a	Upper Petaluma River- Upstream of Grey's Field	11/28	Yes		X		X		
		24b	Grey's Field								
		24c	Petaluma Marsh	11/28	Yes		X		X		



## 2010 Invasive Spartina Project Treatment Schedule

Treatment Location					Complete for 2011?	Treatment Method					
Site #	Site Name	Sub-Area Number	Sub-Area Name			Treatment Dates *	Imazapyr Herbicide				Manual
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
		24d	Lower Petaluma River - Downstream of San Antonio Creek								

## 2010 Invasive Spartina Project Treatment Schedule

Treatment Location					Treatment Method						
Site #	Site Name	Sub-Area Number	Sub-Area Name		Treatment Dates *	Complete for 2011?	Imazapyr Herbicide				Manual
						Truck	Backpack	Amphibious vehicle	Airboat	Aerial: Broadcast	Digging, Mowing, and/or Covering
25	Outer Coast	25a	Tom's Point, Tomales	10/27	Yes						X
		25b	Limantour Estero	6/9	Yes						X
		25c	Drakes Estero	6/9	Yes						X
		25d	Bolinas Lagoon, North	10/28	Yes						X
		25e	Bolinas Lagoon, South	9/7	Yes						X
26	North San Pablo Bay	26a	White Slough / Napa River	No invasive Spartina 2011	Yes						
		26b	San Pablo Bay NWR & Mare Island	8/23	Yes		X				X
		26c	Sonoma Creek	8/3	Yes		X				
		26d	Sonoma Baylands	No invasive Spartina 2011	Yes						